




Kansas eCourt: CCMS Project Update (12-23-2021)



Go-live date set for Track 4 courts

The Office of Judicial Administration has set June 6, 2022, as the go-live date for Track 4 courts to begin operating on the eCourt centralized case management system, or CCMS.

Six-month lead provides certainty

The June 6 go-live date allows adequate time to receive and fully test deliverables that are still in development. It also gives the 10 courts in Track 4 time to plan for the transition.

Go-live schedule

The full go-live schedule will be released nearer the go-live date, but courts will begin

to make the transition starting May 31, 2022.

Track 4 courts

Courts in Track 4 are:

- 1st Judicial District: Atchison and Leavenworth counties
- 2nd Judicial District: Jackson, Jefferson, Pottawatomie, and Wabaunsee counties
- 5th Judicial District: Chase and Lyon counties
- 7th Judicial District: Douglas County
- 29th Judicial District: Wyandotte County

Statewide rollout plan

We will update the [statewide rollout plan](#) with this new information. Watch for an updated version soon.

[Centralized Case Management System Project](#)

[Project vision and guiding principles](#)

[Kansas eCourt intranet page](#) (court personnel only)

State of Kansas
Office of Judicial Administration
Kansas Judicial Center
301 SW 10th Avenue
Topeka, KS 66612-1507
785-296-2256
www.kscourts.org